
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/17/2004

ESTIMATE SUMMARY 08:31:51

CONTID: C13507 ESTIMATE NO: 0016 FINL 1999

PCN: 13507-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH119-Black Hawk PERCENT TIME:

PROJECT NO: STA 119A-046

SH119-Black Hawk

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/17/2004 DATE TIME STARTED 07/29/2002

7926 S. Platte Canyon Road DATE LET 05/30/2002 DATE WORK BEGAN

DATE AWARDED 06/14/2002 DATE TIME STOPPED 11/24/2003

DATE CONTRACT EXECUTED 06/28/2002 DATE ACCEPTED 11/24/2003

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 07/29/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,721,246.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,837,444.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,307.21

SECURITIES ENCUMBERED -25,307.21

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

264.0 TIME ALLOW:

ORIG TIME ALLOW:

264 WORK DAYS

WORK DAYS205

97.53%

190,945.66

0.00

0.00

0.00

$

$

$

$

7,079,339.94

450,961.38

7,530,301.32

0.00

7,530,301.32

0.00

0.00

7,530,301.32

0.00

AMOUNT DUE 7,530,301.32 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

201-00000

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

202-00001

0015 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

360.00000 4.000 1,440.00

202-00015

0020 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

202-00033

0025 REMOVAL OF ASPHALT MAT 6,931.000 6,931.000

SY 0.000 0.00

6.00000 6,931.000 41,586.00

202-00220

0030 REMOVAL OF ASPHALT MAT (PLANING) 2,870.000 2,870.000

SY 0.000 0.00

4.00000 2,870.000 11,480.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 1,563.000 1,563.000

SF 0.000 0.00

2.00000 1,563.000 3,126.00

202-00250

0040 *REMOVAL OF GROUND SIGN 5.000 5.000

EACH 0.000 0.00

55.00000 5.000 275.00

202-00810

0045 *REMOVAL OF TRAFFIC SIGNAL HEAD 9.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

202-00831

0050 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

202-00840

0055 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

202-00848
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 1,438.000 1,438.000

LF 0.000 0.00

3.00000 1,438.000 4,314.00

202-01130

0065 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

202-01300

0070 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

860.00000 3.000 2,580.00

202-04001

0075 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-04002

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 146,962.000 146,962.000

CY 0.000 0.00

19.85000 146,962.000 2,917,195.70

203-00010

0085 BLADING 0.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500

0090 BACKHOE 7.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

203-01510

0095 COMBINATION LOADER 5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

203-01594

0100 POTHOLING 36.000 36.000

HOUR 0.000 0.00

225.00000 36.000 8,100.00

203-01597

0105 *PRESPLITTING 54,119.000 54,119.000

LF 0.000 0.00

11.00000 54,119.000 595,309.00

203-02060

0110 ROCK SCALER 39.000 39.000

HOUR 0.000 0.00

100.00000 39.000 3,900.00

203-02300
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SCALER FOREMAN 24.000 24.000

HOUR 0.000 0.00

125.00000 24.000 3,000.00

203-02310

0120 STRUCTURE EXCAVATION 446.000 446.000

CY 0.000 0.00

7.00000 446.000 3,122.00

206-00000

0125 TOPSOIL 157.000 157.000

CY 0.000 0.00

60.00000 157.000 9,420.00

207-00205

0130 EROSION LOG 0.000 0.000

LF 0.000 0.00

6.65000 0.000 0.00

208-00005

0135 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

22.25000 0.000 0.00

208-00011

0140 SILT FENCE 1,165.000 1,165.000

LF 0.000 0.00

3.00000 1,165.000 3,495.00

208-00020

0145 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

208-00050

0150 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070

0155 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY 0.000 0.00

16.50000 0.000 0.00

208-00110

0160 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

208-00200

0165 *RESET LUMINAIRE 2.000 2.000

EACH 0.000 0.00

285.00000 2.000 570.00

210-00760
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET TRAFFIC SIGNAL HEAD 6.000 6.000

EACH 0.000 0.00

250.00000 6.000 1,500.00

210-00831

0175 *ROCK REINFORCEMENT (NUMBER 10) 13,664.000 13,664.000

LF 0.000 0.00

33.00000 13,664.000 450,912.00

211-01115

0180 *SEEDING (NATIVE) 0.600 0.600

ACRE 0.000 0.00

800.00000 0.600 480.00

212-00006

0185 *SOIL PREPARATION (SPECIAL) 0.500 0.500

ACRE 0.000 0.00

5,500.00000 0.500 2,750.00

212-00047

0190 *MULCHING (WEED FREE) 0.600 0.600

ACRE 0.000 0.00

1,600.00000 0.600 960.00

213-00003

0195 *MULCH TACKIFIER 180.000 180.000

LB 0.000 0.00

3.00000 180.000 540.00

213-00061

0200 *SOIL BINDER 0.100 0.100

ACRE 0.000 0.00

14,000.00000 0.100 1,400.00

213-00100

0205 LANDSCAPE BOULDER 7.000 7.000

EACH 0.000 0.00

225.00000 7.000 1,575.00

213-00700

0210 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

214-00215

0215 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

214-01010

0220 ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

250-00100
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HEALTH AND SAFETY OFFICER 2.000 2.000

HOUR 0.000 0.00

100.00000 2.000 200.00

250-00110

0230 MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

250-00120

0235 SOLID WASTE DISPOSAL 0.000 0.000

CY 0.000 0.00

200.00000 0.000 0.00

250-00210

0240 HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY 0.000 0.00

700.00000 0.000 0.00

250-00220

0245 AGGREGATE BASE COURSE (CLASS 6) 992.060 992.060

TON 0.000 0.00

30.00000 992.060 29,761.80

304-06000

0250 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 221.060 221.060

TON 0.000 0.00

150.00000 221.060 33,159.00

403-00720

0255 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 7,545.050 7,545.050

TON 0.000 0.00

45.00000 7,545.050 339,527.25

403-33851

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 1,513.000 1,513.000

GAL 0.000 0.00

1.00000 1,513.000 1,513.00

411-10255

0265 GEOTEXTILE (DRAINAGE) (CLASS A) 134.000 134.000

SY 0.000 0.00

5.00000 134.000 670.00

420-00110

0270 *DRILLED CAISSON (36 INCH) 41.000 41.000

LF 0.000 0.00

1,000.00000 41.000 41,000.00

503-00036

0275 RIPRAP (6 INCH) 344.000 344.000

CY 0.000 0.00

56.00000 344.000 19,264.00

506-00206



CONTID: C13507 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (12 INCH) 141.000 141.000

CY 0.000 0.00

26.00000 141.000 3,666.00

506-00212

0285 CONCRETE CLASS B 0.000 0.000

CY 0.000 0.00

500.00000 0.000 0.00

601-01000

0290 SHOTCRETE CLASS I 3,311.000 3,311.000

SY 0.000 0.00

90.00000 3,311.000 297,990.00

601-10050

0295 *CONCRETE TINTING 5,555.000 5,555.000

SY 0.000 0.00

3.50000 5,555.000 19,442.50

601-40600

0300 18 INCH REINFORCED CONCRETE PIPE 356.000 356.000

LF 0.000 0.00

70.00000 356.000 24,920.00

603-01180

0305 30 INCH REINFORCED CONCRETE PIPE 311.000 311.000

LF 0.000 0.00

125.00000 311.000 38,875.00

603-01300

0310 42 INCH REINFORCED CONCRETE PIPE 103.000 103.000

LF 0.000 0.00

175.00000 103.000 18,025.00

603-01420

0315 48 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

603-10480

0320 2 INCH PLASTIC PIPE 1,860.000 1,860.000

LF 0.000 0.00

14.00000 1,860.000 26,040.00

603-50002

0325 INLET TYPE D (5 FOOT) 5.000 5.000

EACH 0.000 0.00

4,000.00000 5.000 20,000.00

604-00505

0330 INLET TYPE D (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-00510
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET TYPE D (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00515

0340 INLET TYPE 16 (TRIPLE) (SPECIAL) 0.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-16650

0345 INLET SPECIAL 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-19000

0350 INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

5,300.00000 2.000 10,600.00

604-19205

0355 INLET TYPE R  L 10 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

6,000.00000 4.000 24,000.00

604-19210

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,306.000 1,306.000

LF 0.000 0.00

14.00000 1,306.000 18,284.00

606-00301

0365 FENCE (TEMPORARY) 105.000 105.000

LF 0.000 0.00

2.25000 105.000 236.25

607-11580

0370 *WIRE MESH 179,451.000 179,451.000

SF 0.000 0.00

2.50000 179,451.000 448,627.50

607-55100

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,566.000 2,566.000

LF 0.000 0.00

14.00000 2,566.000 35,924.00

609-21010

0380 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,736.000 2,736.000

LF 0.000 0.00

16.00000 2,736.000 43,776.00

609-21020

0385 *MEDIAN COVER MATERIAL (CONCRETE) 11,701.000 11,701.000

SF 0.000 0.00

5.00000 11,701.000 58,505.00

610-00030
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DELINEATOR (FLEXIBLE) (TYPE I) 51.000 51.000

EACH 0.000 0.00

30.00000 51.000 1,530.00

612-00041

0395 *DELINEATOR (FLEXIBLE) (TYPE II) 41.000 41.000

EACH 0.000 0.00

35.00000 41.000 1,435.00

612-00042

0400 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

613-00200

0405 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,103.000 2,103.000

LF 0.000 0.00

15.00000 2,103.000 31,545.00

613-01200

0410 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 992.000 992.000

LF 0.000 0.00

17.00000 992.000 16,864.00

613-01300

0415 *WIRING 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

613-10000

0420 LIGHT STANDARD FOUNDATION SPECIAL 0.000 0.000

EACH 0.000 0.00

17,000.00000 0.000 0.00

613-40012

0425 *SIGN PANEL (CLASS I) 49.000 49.000

SF 0.000 0.00

28.00000 49.000 1,372.00

614-00011

0430 *SIGN PANEL (CLASS II) 23.000 23.000

SF 0.000 0.00

30.00000 23.000 690.00

614-00012

0435 *STEEL SIGN POST (2 INCH ROUND) 38.000 38.000

LF 0.000 0.00

16.00000 38.000 608.00

614-01502

0440 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 23.000 23.000

LF 0.000 0.00

60.00000 23.000 1,380.00

614-01552
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *ILLUMINATED SIGN 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

614-10130

0450 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-70117

0455 *TRAFFIC SIGNAL FACE (12-12-12) 7.000 7.000

EACH 0.000 0.00

1,000.00000 7.000 7,000.00

614-70336

0460 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

614-70560

0465 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 7.000

EACH 0.000 0.00

6,000.00000 7.000 42,000.00

614-72886

0470 *SPAN WIRE CABLE 118.000 118.000

LF 0.000 0.00

15.00000 118.000 1,770.00

614-72890

0475 *FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

614-80000

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000

EACH 0.000 0.00

13,000.00000 3.000 39,000.00

614-81010

0480 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1MA) 0.000

EACH 0.000 0.00

7,749.10000 0.000 0.00

0485 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

614-84000

0490 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

614-86240
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,749.000 1,749.000

LF 0.000 0.00

8.00000 1,749.000 13,992.00

614-87424

0500 DETOUR 0.937 0.937

L S 0.000 0.00

80,000.00000 0.937 74,960.00

621-00425

0505 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

625-00000

0510 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

626-00000

0515 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

626-01000

0520 *EPOXY PAVEMENT MARKING 38.000 38.000

GAL 0.000 0.00

160.00000 38.000 6,080.00

627-00005

0525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 72.000 72.000

GAL 0.000 0.00

70.00000 72.000 5,040.00

627-00012

0530 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 35.000 35.000

LF 0.000 0.00

8.00000 35.000 280.00

627-00025

0535 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 283.000 283.000

SF 0.000 0.00

10.00000 283.000 2,830.00

627-01000

0540 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

224.000 224.000

SF 0.000 0.00

22.00000 224.000 4,928.00

627-30325

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

794.000 794.000

SF 0.000 0.00

10.00000 794.000 7,940.00

627-30330
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *FLAGGING 10,096.000 10,096.000

HOUR 0.000 0.00

19.00000 10,096.000 191,824.00

630-00000

0555 *TRAFFIC CONTROL INSPECTION 141.000 141.000

DAY 0.000 0.00

125.00000 141.000 17,625.00

630-00007

0560 *TRAFFIC CONTROL MANAGEMENT 264.000 264.000

DAY 0.000 0.00

330.00000 264.000 87,120.00

630-00012

0565 *FLASHING BEACON (PORTABLE) 2.400 2.400

EACH 0.000 0.00

1,100.00000 2.400 2,640.00

630-80001

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600 3.600

EACH 0.000 0.00

250.00000 3.600 900.00

630-80336

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.600 57.600

EACH 0.000 0.00

100.00000 57.600 5,760.00

630-80341

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.600 3.600

EACH 0.000 0.00

150.00000 3.600 540.00

630-80342

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.400 2.400

EACH 0.000 0.00

175.00000 2.400 420.00

630-80343

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 156.000

SF 0.000 0.00

25.00000 156.000 3,900.00

630-80344

0595 *PORTABLE MESSAGE SIGN PANEL 3.600 3.600

EACH 0.000 0.00

25,000.00000 3.600 90,000.00

630-80355

0600 *DRUM CHANNELIZING DEVICE 38.400 38.400

EACH 0.000 0.00

60.00000 38.400 2,304.00

630-80360
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *TRAFFIC CONE 140.400 140.400

EACH 0.000 0.00

20.00000 140.400 2,808.00

630-80380

0610 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0615 F/A MINOR CONTRACT REVISIONS 185,938.460 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0620 F/A PARTNERING 5,000.000 5,000.000

F A 0.000 0.00

1.00000 5,000.000 5,000.00

700-70011

0625 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -1,206.800 -1,206.800

F A 0.000 0.00

1.00000 -1,206.800 -1,206.80

700-70012

0630 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0635 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0640 F/A QUALITY INCENTIVE PAYMENT 14,872.000 14,872.000

F A 0.000 0.00

1.00000 14,872.000 14,872.00

700-70025

0645 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0650 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0655 F/A STABILIZATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70426
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 F/A TEST INSTRUMENTS TESTING FOR ANALYTICA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70580

0665 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588

0670 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1020 ADDED ITEM (DOLLAR)/ THIS ITEM IS CREDIT TO THIS 
PROJECT

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006

1025 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 CLEARING
AND GRUBBING

9,000.000 9,000.000

DOL 0.000 0.00

1.00000 9,000.000 9,000.00

900-00006

1030 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 
CONSTRUCTION SURVEY

10,000.000 10,000.000

DOL 0.000 0.00

1.00000 10,000.000 10,000.00

900-00006

1035 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 
MOBILIZATION

56,800.000 56,800.000

DOL 0.000 0.00

1.00000 56,800.000 56,800.00

900-00006

1055 ADDED ITEM (EACH)/ TEMP WORK FOR TRAFFIC SIGNAL 
CABINET RELOCATE CO# 8 MCR# 6

1.000 1.000

EACH 0.000 0.00

1,835.00000 1.000 1,835.00

900-00007

1075 F/A STABILIZATION REINFORCED SHOTCRETE F/A CO# 11 MCR#
9

1.000 1.000

F A 0.000 0.00

3,522.72000 1.000 3,522.72

700-70426

1110 ADDED ITEM (DOLLAR)/ RETAINING WALL FOOTER REMOVAL 1,465.790 1,465.790

DOL 0.000 0.00

1.00000 1,465.790 1,465.79

900-00006

1115 ADDED ITEM (DOLLAR)/ EXCAVATION OF ROCK SLAB ON THE 
CUT FACE

1,951.590 1,951.590

DOL 0.000 0.00

1.00000 1,951.590 1,951.59

900-00006
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 ADDED ITEM (TON)/ ADDITIONAL ASPHALT CEMENT 7,545.050 7,545.050

TON 0.000 0.00

0.51000 7,545.050 3,847.98

900-00024

1130 INLET SPEC (15 FT) INLET SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

604-19015

1135 ADDED ITEM (DOLLAR)/ CAMERA EXTENSION MOUNT 412.500 412.500

DOL 0.000 0.00

1.00000 412.500 412.50

900-00006

1140 ADDED ITEM (DOLLAR)/ LIGHT FOUNDATION SPECIAL 2,610.750 2,610.750

DOL 0.000 0.00

1.00000 2,610.750 2,610.75

900-00006

1150 ADDED ITEM (DOLLAR)/ REMOVAL OF PAVEMENT MARKINGS 1,002.770 1,002.770

DOL 0.000 0.00

1.00000 1,002.770 1,002.77

900-00006

1155 ADDED ITEM (DOLLAR)/ FUEL COST ADJUSTMENT 2,153.340 2,153.340

DOL 0.000 0.00

1.00000 2,153.340 2,153.34

900-00006

1160 ADDED ITEM (LUMP SUM)/ RESET TRAFFIC CAMERA 1.000 1.000

L S 0.000 0.00

1,106.30000 1.000 1,106.30

900-00014

CAT 0200 $0.00 6,982,139.94CURRENT AMT 7,173,078.40 $$

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0675 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

1,800.00000 1.000 1,800.00

202-00495

0680 STRUCTURE EXCAVATION 50.000 50.000

CY 0.000 0.00

7.00000 50.000 350.00

206-00000

0685 STRUCTURE BACKFILL (CLASS 1) 78.000 78.000

CY 0.000 0.00

600.00000 78.000 46,800.00

206-00100
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0690 *DRILLING HOLE TO FACILITATE PILE DRIVING 78.000 78.000

LF 0.000 0.00

600.00000 78.000 46,800.00

502-00100

0695 STEEL PILING (HP 12X53) 101.000 101.000

LF 0.000 0.00

100.00000 101.000 10,100.00

502-11253

0700 CONCRETE CLASS D (BRIDGE) 16.500 16.500

CY 0.000 0.00

1,200.00000 16.500 19,800.00

601-03040

0705 STRUCTURAL CONCRETE COATING 1,560.000 1,560.000

SF 0.000 0.00

3.00000 1,560.000 4,680.00

601-40301

0710 REINFORCING STEEL 2,540.000 2,540.000

LB 0.000 0.00

1.00000 2,540.000 2,540.00

602-00000

0715 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

609-21020

0720 *3 INCH ELECTRICAL CONDUIT 49.000 49.000

LF 0.000 0.00

17.00000 49.000 833.00

613-00300

0725 *CONDUIT (INSTALL ONLY) 332.000 332.000

LF 0.000 0.00

12.00000 332.000 3,984.00

613-04000

0730 *12 INCH DUCTILE IRON PIPE 230.000 230.000

LF 0.000 0.00

275.00000 230.000 63,250.00

619-06120

0735 10 INCH WELDED STEEL PIPE 83.000 83.000

LF 0.000 0.00

120.00000 83.000 9,960.00

619-10100

0740 32 INCH WELDED STEEL PIPE 87.000 87.000

LF 0.000 0.00

250.00000 87.000 21,750.00

619-10310
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0745 2 INCH AIR AND VACUUM VALVE 1.000 1.000

EACH 0.000 0.00

8,600.00000 1.000 8,600.00

619-71516

0750 2 INCH BLOW OFF 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

619-73016

0755 6 INCH FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

7,600.00000 1.000 7,600.00

619-78048

0760 BRIDGE GIRDER AND DECK UNIT 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

628-00001

CAT 0280 $0.00 299,947.00CURRENT AMT 299,947.00 $$

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0765 REMOVAL OF SIDEWALK 151.000 151.000

SY 0.000 0.00

35.00000 151.000 5,285.00

202-00200

0770 REMOVAL OF CURB AND GUTTER 36.000 36.000

LF 0.000 0.00

6.00000 36.000 216.00

202-00203

0775 REMOVAL OF BRIDGE RAILING 87.000 87.000

LF 0.000 0.00

130.00000 87.000 11,310.00

202-00425

0780 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00840

0785 RESET PIPE HANDRAILING 87.000 87.000

LF 0.000 0.00

25.00000 87.000 2,175.00

210-00427

0790 *RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

285.00000 1.000 285.00

210-00760
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0795 *RESET TRAFFIC SIGNAL HEAD 6.000 6.000

EACH 0.000 0.00

250.00000 6.000 1,500.00

210-00831

0800 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

210-00848

0805 CONCRETE SEALER 287.000 287.000

SY 0.000 0.00

6.00000 287.000 1,722.00

515-00400

0810 CONCRETE (PATCHING) 799.000 799.000

SF 0.000 0.00

20.00000 799.000 15,980.00

601-06150

0815 STRUCTURAL CONCRETE COATING 0.000 0.000

SF 0.000 0.00

3.00000 0.000 0.00

601-40301

0820 *END ANCHORAGE (SPECIAL) 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

606-02000

0825 BRIDGE RAIL TYPE 7 (SPECIAL) 122.000 122.000

LF 0.000 0.00

200.00000 122.000 24,400.00

606-10705

0830 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

609-21020

0835 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 93.000 93.000

LF 0.000 0.00

15.00000 93.000 1,395.00

613-01200

0840 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 431.000 431.000

LF 0.000 0.00

17.00000 431.000 7,327.00

613-01300

0845 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-70336
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0850 *SPAN WIRE CABLE 0.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

614-72890

0855 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

614-85362

0860 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 203.000 203.000

LF 0.000 0.00

8.00000 203.000 1,624.00

614-87424

CAT 0281 $0.00 84,719.00CURRENT AMT 84,719.00 $$

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

0865 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 79.000 79.000

SY 0.000 0.00

22.00000 79.000 1,738.00

202-00190

0870 REMOVAL OF SIDEWALK 91.000 91.000

SY 0.000 0.00

35.00000 91.000 3,185.00

202-00200

0875 REMOVAL OF CURB AND GUTTER 176.000 176.000

LF 0.000 0.00

6.00000 176.000 1,056.00

202-00203

0880 REMOVAL OF ASPHALT MAT 20.000 20.000

SY 0.000 0.00

6.00000 20.000 120.00

202-00220

0885 *REMOVAL OF LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

202-00700

0890 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.270 15.270

TON 0.000 0.00

150.00000 15.270 2,290.50

403-00720

0895 *CONCRETE SIDEWALK 71.000 71.000

SY 0.000 0.00

65.00000 71.000 4,615.00

608-00000
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

0900 *CONCRETE CURB RAMP 45.000 45.000

SY 0.000 0.00

78.00000 45.000 3,510.00

608-00010

0905 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

613-01300

0910 *LIGHTING SYSTEM 0.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

613-50200

1000 GDRAIL TY 4 (P-P) 190.000 190.000

LF 0.000 0.00

20.00000 190.000 3,800.00

606-00465

1005 UNCL EXCAV (CIP) 105.000 105.000

CY 0.000 0.00

19.85000 105.000 2,084.25

203-00010

1010 INLET TY 16 (T) (SPEC) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-16650

1040 ADDED ITEM (LUMP SUM)/ TEMPORARY STEEL PLATE, BLACK 
HAWK

1.000 1.000

L S 0.000 0.00

812.35000 1.000 812.35

900-00014

1045 ADDED ITEM (DOLLAR)/ REPLACE GLYCOL SIDEWALK SYSTEM 
CO# 6 MCR# 4

1.000 1.000

DOL 0.000 0.00

7,046.34000 1.000 7,046.34

900-00006

1050 REM CONC PAVEMENT REMOVE CONCRETE PAVEMENT CO# 7 MCR# 
5

74.000 74.000

SY 0.000 0.00

35.00000 74.000 2,590.00

202-00210

1060 ADDED ITEM (DOLLAR)/ RECALCULATE BRIDGE DESIGN BY BIG 
"R" CO# 9 MCR# 7

1.000 1.000

DOL 0.000 0.00

5,709.50000 1.000 5,709.50

900-00006

1065 RIPRAP (6 IN) RIPRAP FOR PEDESTRIAN BRIDGE (6") CMO# 
10 MCR# 8

2.000 2.000

CY 0.000 0.00

56.00000 2.000 112.00

506-00206
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PCN: 13507-BID ESTIMATE RUN 06/17/2004

PROJECT: STA 119A-046 ESTIMATE NO: 0016 08:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

1070 RIPRAP (12 IN) RIPRAP FOR PEDESTRIAN BRIDGE (12") CO# 
10 MCR# 8

7.000 7.000

CY 0.000 0.00

26.00000 7.000 182.00

506-00212

1080 ADDED ITEM (LUMP SUM)/ RETROFIT UTILITY BRIDGE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

900-00014

1085 ADDED ITEM (CUBIC YARD)/ MILL ST. BRIDGE STRUCTURAL 
BACKFILL

2.080 2.000

CY 0.000 0.00

90.00000 2.000 180.00

900-00004

1090 ADDED ITEM (EACH)/ DEMOLISH WING WALL FROM MILL STREET
BRIDGE

1.000 1.000

EACH 0.000 0.00

898.52000 1.000 898.52

900-00007

1095 ADDED ITEM (DOLLAR)/ INSULATION FOR THE WATERLINE 4,416.410 4,416.410

DOL 0.000 0.00

1.00000 4,416.410 4,416.41

900-00006

1100 C AND G TY 2 I-B CO # 16, MCR # 14 60.000 60.000

LF 0.000 0.00

14.00000 60.000 840.00

609-21010

1105 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (PATCHING) 69.000 69.000

SY 0.000 0.00

80.00000 69.000 5,520.00

900-00022

1120 ADDED ITEM (LUMP SUM)/ RESET TRAFFIC CAMERA 1.000 1.000

L S 0.000 0.00

1,106.30000 1.000 1,106.30

900-00014

1145 ADDED ITEM (DOLLAR)/ TYPE 7 BARRIER 4,595.370 4,595.370

DOL 0.000 0.00

1.00000 4,595.370 4,595.37

900-00006

1165 ADDED ITEM (DOLLAR)/ F/A POWER FOR SIGNALS 1.000 1.000

DOL 0.000 0.00

1,912.84000 1.000 1,912.84

900-00006

1170 REM GROUND SIGN REMOVE SIGN BLACK HAWK 1.000 1.000

EACH 0.000 0.00

55.00000 1.000 55.00

202-00810
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REF
NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

1175 SIGN PANEL (CL I) BLACK HAWK SIGN PANEL #8 AND #9 15.000 15.000

SF 0.000 0.00

28.00000 15.000 420.00

614-00011

CAT 0282 $0.00 66,295.38CURRENT AMT 66,302.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0915 FIELD OFFICE (CLASS 2) 1.200 1.200

EACH 0.000 0.00

45,000.00000 1.200 54,000.00

620-00002

0920 FIELD LABORATORY (CLASS 2) 1.200 1.200

EACH 0.000 0.00

36,000.00000 1.200 43,200.00

620-00012

CAT 0400 $0.00 97,200.00CURRENT AMT 97,200.00 $$

PROJECT TOTAL 0.00 $ 7,530,301.32CURRENT AMT 7,721,246.98 $$


